Project Status Report

Project Title:

InternSync – Cooperative Training Coordination and Tracking System

Reporting Period:

September 25 – November 1, 2026 (project start to the M3 demonstration)

Team Information:

Team name: Group 3 (Section 5MA1) · **Advisor:** Dr. Sultan Al-Enezi · **Course:** CSC 305 – Software Engineering, Semester 1 – 2026/2027

Team Members	Student ID	Signature	Date
Salam Alsaour (Team Leader)	2250009168		
Khalid Alajmi	2250004309		
Ali Alghafly	2250002460		
Ahmed Kanaan	2250009170		
Abdullah Abalhareth	2250005266		
Rakan Alzahrani	2250000631		

Each member's project role and responsibilities are under Team Members and Responsibilities below.

Summary of Progress:

InternSync is one web platform for cooperative and summer training: universities and their colleges, training companies, and students. Students are verified, build a profile from their CV, apply to vacancies ranked by an AI fit score, and submit weekly and final reports; companies publish vacancies, record attendance, and evaluate trainees; academic supervisors review reports and enter grades; coordinators run the training cycles and approve grades. The interface is in Arabic and English.

- **Overall status: ahead of schedule.** All five increments are built and tested; the documents for the final delivery are ready. Open: user acceptance testing and switching on the hosted system.
- **Process:** plan-driven with incremental delivery (SPMP Section 1.1): Must functions first, then Should, then Could.
- **Scope:** 125 requirements in SRS 1.6; 11 change requests recorded and approved (CR-01 – CR-11).
- **Milestones:** M1 and M2 done; M3 demonstration on Nov 1; the work of M4 – M7 is built ahead of its dates, and their demonstrations stay on the planned dates.
- **Next milestone:** M4 demonstration of Increment 2 on Nov 15, 2026.

Table 1 – Milestones against the plan (SPMP Section 5)

Milestone	Target date	Status on Nov 1, 2026
M1: Requirements baseline (SRS)	Oct 3	Done: SRS 1.0 submitted Oct 10 (Project 4); now 1.6
M2: Design complete	Oct 15	Done Oct 23, 8 days late after CR-05 (one platform for many universities and companies)
M3: Increment 1 delivered	Nov 1	Built and tested Oct 24 (43 of 43 acceptance tests); demonstration Nov 1
M4: Increment 2 delivered (all Must functions)	Nov 15	Built and tested Oct 26 (27 of 27); demonstration Nov 15
M5: Increment 3 delivered (Should functions)	Nov 25	Built and tested Oct 27 (21 of 21); demonstration Nov 25
M6: Testing complete	Dec 10	Increment 4 (Could functions and release checks) built Oct 28 (12 of 13); user acceptance testing still open
M7: Final delivery	Dec 15	Final report, user guide, demo script, and presentation ready Oct 29; demonstration Dec 15

Tasks Completed:

The tasks of the schedule (SPMP Section 4) with their owners; the details and the test results follow in Tables 2 – 4.

Task	Assigned To	Date Completed	Status
T1: Plan and requirements	Salam, Abdullah	Oct 10, 2026	✅ Done
T2: System design	Khalid, Ahmed, Salam	Oct 23, 2026	✅ Done
T3: UI/UX design	Rakan, Ali	Oct 23, 2026	✅ Done
T4: Increment 1 (registration, verification, login, profiles, vacancies, reports)	All developers	Oct 24, 2026	✅ Done; demonstration Nov 1 (M3)
T5: Increment 2 (matching, attendance, evaluations, grades, dashboards)	All developers	Oct 26, 2026	✅ Done; demonstration Nov 15 (M4)
T6: Increment 3 (similarity, notifications, exports, installable app)	All developers	Oct 27, 2026	✅ Done; demonstration Nov 25 (M5)
T7: Increment 4 (Could functions and release checks)	Abdullah, all	Oct 28, 2026	✅ Built (12 of 13 acceptance tests); user acceptance testing open
T8: Increment 5 (final documents and presentation)	Abdullah, Salam	Oct 29, 2026	✅ Done; final demonstration Dec 15 (M7)

Table 2 – Planning, requirements, and design

Task (SPMP)	Planned	Done	Result
T1: Plan and requirements	Sep 25 – Oct 3	Oct 10	SPMP 1.0 (Oct 3) and SRS 1.0 (Oct 10); SRS on the course template (1.3) on Oct 23
T2: System design	Oct 4 – Oct 15	Oct 23	System design document (architecture, zero-cost deployment, 49-table data model, state machines, security), API specification, diagram pack
T3: UI/UX design	Oct 4 – Oct 15	Oct 23	32 clickable wireframes in Arabic and English, design system

Table 3 – Implementation and testing

Increment (task)	Planned	Done	What was delivered	Tests
1 (T4)	Oct 16 – Nov 1	Oct 24	Registration and verification of universities, colleges, companies, and students; Platform Admin; login, sessions, and roles; cycles; profiles and CV skill extraction; vacancies and placements; weekly and final reports; audit log; Arabic and English	43 of 43 acceptance tests; 108 backend tests; 95% coverage
2 (T5)	Nov 2 – Nov 15	Oct 26	AI matching with explanation and development plan; attendance; evaluations; grades with approval; dashboards for every role	27 of 27; 158 backend tests
3 (T6)	Nov 16 – Nov 25	Oct 27	Similarity detection; notifications (in-app, email, web push) with reminders and escalations; Excel and PDF exports with Arabic; installable app; history; role transfers	21 of 21; 187 backend tests
4 (T7)	Nov 26 – Dec 10	Oct 28	Completion certificates with QR code and public check page; student evaluation of the company and job-offer survey; leniency alert; anonymization; offline mode; release checks	12 of 13; 201 backend tests; 34 browser tests
5 (T8)	Dec 11 – Dec 15	Oct 29	Final report, requirements status, user guide, demonstration script, presentation, submission files; phone menu	Regression: 202 backend, 19 frontend, 34 browser tests

Table 4 – Measured results

Measure	Result	Target
Permission checks	810 calls by users who must be refused, over 163 endpoints: 0 got through	0
Matching: relevant vacancy in the top 5	100% on the tuning set and on the held-out set	80%
Skills found in CVs	97.2% (Arabic 96.9%, English 97.4%)	70%
Copied reports flagged	10 of 10 on the tuning set; 7 of 10 on the held-out set (reworded copies missed)	9 of 10
50 users at once (local stack)	95% of requests within 0.21 s, 0 errors	Within 2 s
Security scan (OWASP ZAP)	0 high-risk findings	0
Running cost	0 (free tiers only, CR-01)	0

Tasks In Progress:

Task	Assigned To	Expected Completion	Status
M3 demonstration of Increment 1	Salam, with all members	Nov 1, 2026	On Nov 1; the dry run passed twice with real emails (10 of 10 steps)
Software Design Description (Project 6)	Salam, Khalid, Abdullah	Week 13	Written on the course SDD template (IEEE 1016), with a new class diagram; due in Week 13
Software Test Specification (Project 7)	Abdullah, with all members	Week 15	Written on the course STS template (IEEE 829): 43 functional and 13 non-functional test cases, every member with assigned test cases; due in Week 15

Task	Assigned To	Expected Completion	Status
Switching on the hosted system	Ahmed, Salam	Before Dec 10, 2026	The deployment is prepared and documented. The team bought the domain internsync.tech, and its steps are added to the deployment guide. Waiting for the owner's Hugging Face and Gmail accounts
Scheduling user acceptance testing	Abdullah, Rakan	Before Dec 10, 2026	Plan, consent text, scenario cards for the five roles, and the result sheet are ready; participants and dates are being found
Dependency security	Salam	Nov 1, 2026	✅ Done: new advisories for pypdf (Oct 31) fixed by moving to 6.21.4; merged Nov 1

Upcoming Tasks:

The start dates are those of the schedule (SPMP Section 4); the due dates are the milestone and submission dates.

Task	Assigned To	Start Date	Due	Status
M4 demonstration (Increment 2: matching, attendance, evaluations, grades, dashboards)	All members	Nov 2, 2026	Nov 15, 2026	Ready: Increment 2 built and tested Oct 26
M5 demonstration (Increment 3: similarity, notifications, exports, installable app)	All members	Nov 16, 2026	Nov 25, 2026	Ready: Increment 3 built and tested Oct 27
Submit the SDD (Project 6)	Salam, Abdullah	Week 13	Week 13	Written; to be submitted
Switch on the hosted system on internsync.tech; repeat the load test and the security scan on it; check HTTPS and uptime	Ahmed	When the owner's accounts are ready	Before Dec 10, 2026	Waiting for the owner's Hugging Face and Gmail accounts
User acceptance testing with at least 8 participants (students, faculty, company representatives) and the device check on phones	Abdullah, Rakan	Nov 26, 2026	By Dec 10, 2026 (M6)	Materials ready; participants and dates being found
Submit the STS (Project 7) with the UAT results	Abdullah	Week 15	Week 15	Written; the UAT results to be added
Final regression, presentation rehearsal, and final demonstration	All members	Dec 11, 2026	Dec 15, 2026 (M7)	Final report, user guide, demo script, and presentation ready Oct 29

Issues and Risks:

Issues are risks that have occurred; the risks still open follow in Table 5.

Issue	Impact	Owner	Action	Status
Scope grew during design (CR-05: one platform for many universities and companies, with verification and a Platform Admin)	Design finished 8 days late (Oct 23)	Salam	Absorbed by faster increments; FR-ORG-07 moved to Increment 3 as planned; nothing dropped	✅ Closed
Volunteers for user acceptance testing not available	UAT not run; M6 open	Abdullah, Rakan	Materials ready; sessions to be booked with students, faculty, and companies before Dec 10	Open

Issue	Impact	Owner	Action	Status
The similarity check misses reports reworded sentence by sentence (7 of 10 on the held-out set)	AT-AI-03 not met for similarity	Salam	The flag stays advisory and a supervisor decides; the limit is stated in the final report	Accepted
The planned PDF library did not install on Windows	Arabic PDF exports at risk	Salam	Replaced by fpdf2 with HarfBuzz shaping (CR-09); Arabic joined and right to left	✅ Closed
A 5 MB CV took 94 s to read	Upload over the 30 s limit	Ahmed	Found by a timed test; limits added; now 2–6 s	✅ Closed
New advisories for a PDF library (pypdf) failed the dependency audit in CI	CI red on Oct 31	Salam	Updated to 6.21.4; audit clean	✅ Closed

Table 5 – Risks (SPMP Section 7)

Risk	Probability	Impact	Mitigation
UAT participants still not found by early December	High	High	Book sessions now; run them at the college on the local stack if the hosted system is not on; at least 8 participants across the roles
Hosted system not switched on in time (owner accounts, public Space decision)	Medium	Medium	Steps documented; the local Docker stack is the fallback for the demonstrations and the UAT
Free hosting tiers sleep or hit limits	Medium	Medium	Keep-alive every 6 hours, nightly encrypted backups, small demo data
Team availability around exams	High	Medium	The remaining work is testing and demonstrations, not new features; tasks have named owners
AI evaluation sets are synthetic and written by the same author	Medium	Medium	Held-out sets kept separate from tuning; AI results always advisory
Permission errors expose another organization's data	Low	High	Every endpoint tested for every role (810 refused calls); scope tests across colleges and companies

Team Members and Responsibilities:

Team Member	Role	Responsibilities	Next tasks
Salam Alsaour (Team Leader)	Team leader; backend and AI services developer	Plans and tracks the schedule, runs the weekly meeting, reports to the supervisor, integrates the components; matching engine and similarity detection; weekly reports, evaluations, scheduled notifications, exports	Run the M3 – M5 demonstrations; submit the SDD; final regression
Khalid Alajmi	Frontend and backend developer	Database schema, authentication and role-based access control, approval workflow, profile and vacancy API; report, evaluation, and certificate screens	SDD sections on data and security; permission and organization tests of the STS
Ali Alghafly	Frontend developer	React PWA: role dashboards, forms, Arabic and English with right-to-left layout, notifications in the browser	Browser tests on all engines; offline and language checks for the demonstrations
Ahmed Kanaan	AI services developer; deployment lead	Skill extraction, match explanation, development plan; deployment with Docker and the hosting services	Switch on the hosted system on internsync.tech; load test and AI evaluation
Abdullah Abalhareth	QA and documentation lead	Test plan and test cases, user acceptance testing, SRS and design documents, task board and risk register	Book and run the UAT; submit the STS; keep the risk register
Rakan Alzahrani	UI/UX designer	Wireframes and design system, usability of key screens	UAT scenario sessions and the device check on phones; accessibility check

Notes / Comments:

- **Team:** all six members have named tasks to Dec 15. The remaining work is testing, demonstrations, and documents, not new features, so the exam period is the main pressure on the schedule (Table 5).
- **Support needed:** help in reaching students, faculty members, and company representatives for the user acceptance testing sessions (at least 8 participants before Dec 10).
- **Hosted system:** the owner's Hugging Face and Gmail accounts are needed to switch it on at internsync.tech; until then the demonstrations run on the local Docker stack.

Revision History:

Version	Date	Description	Author
1.0	Nov 1, 2026	Mid status report for Project 5: progress to Nov 1, 2026 against SPMP 1.7.	Group 3
1.1	Nov 2, 2026	Moved to the official Project Status Report template: reporting period, team table with signatures, tasks with owners and dates, issue owners, notes and comments. No content removed.	Group 3